

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
SPMO-BID-2025-01.001	Supply and Delivery of Various	LIB	No	Competitive Bidding	09-09-2024	18-09-2025	25-09-2025	07-10-2025	07-10-2024	17-10-2025	06-12-2025	19-12-2024	27/01/2025	05/03/2025	05/03/2025				Government of the Philippines	552,186	552,186		0	0		COA, Private Group	19-09-2025	19-09-2025	19-09-2025	19-09-2025	19-09-2025	Ongoing Procurement
SPMO-BID-2025-01.002	Supply and Delivery of Various	LIB	No	Competitive Bidding	09-09-2024	18-09-2025	25-09-2025	07-10-2025	07-10-2024	17-10-2025	06-12-2025	19-12-2024	27/01/2025	05/03/2025	05/03/2025				Government of the Philippines	597,413	597,413		0	0		COA, Private Group	19-09-2025	19-09-2025	19-09-2025	19-09-2025	19-09-2025	Ongoing Procurement
SPMO-BID-2025-01.003	Procurement of Twelve (12) Month-	Office of the Vice Chancellor for Administration	Yes	Competitive Bidding	09-09-2024	02-10-2024	09-10-2024	21-10-2024	21-10-2024	28-10-2024	22-11-2024	19-12-2024	03/01/2025	15/01/2025	15/01/2025				Government of the Philippines	6,880,000	6,880,000		6,690,513	6,690,513		COA, Private Group	03-10-2025	03-10-2025	03-10-2025	03-10-2025	03-10-2025	Ongoing Procurement
SPMO.TF.25.01.002	Procurement of Security Services for	Office of the Vice Chancellor for Administration	No	Competitive Bidding	26-09-2024	01-10-2024	09-10-2024	21-10-2024	21-10-2024	21-10-2024	01-10-2024	13-01-2025	24/01/2025	24/02/2025	03/04/2025				Government of the Philippines	9,362,813	9,362,813		6,958,437	6,958,437		COA, Private Group	01-10-2024	01-10-2024	01-10-2024	01-10-2024	01-10-2024	Ongoing Procurement
UPB GOOD S-2025-01	Supply, Delivery, and Installation	various offices	No	Competitive Bidding	11-04-2025	26-04-2025	30-04-2025	19-05-2025	19-05-2025	22-05-2025	11-06-2025	11-06-2025	18/06/2025						Government of the Philippines	1,498,963	1,498,963		1,436,949	1,436,949		COA, Private Group	28-04-2025	28-04-2025	28-04-2025	28-04-2025	28-04-2025	Ongoing Procurement
SPMO.TF.25.06.071	Renovation of Canteen Building	Office of the Vice Chancellor for Administration	No	Competitive Bidding	06-03-2025	16-04-2025	28-04-2025	15-05-2025	15-05-2025	15-05-2025	30-05-2025	30-05-2025	16/06/2025	26/06/2025	07/07/2025				Government of the Philippines	2,398,257	2,398,257		2,139,194	2,139,194		COA, Private Group	16-04-2025	16-04-2025	16-04-2025	16-04-2025	16-04-2025	Ongoing Procurement
SPMO.RF.25.05.049	Diploma Folder Jacket 8 1/2" x 11	Human Resources Development Office	No	NP-53.9 - Small Value	N/A	08-05-2025	N/A	N/A	15-05-2025	15-05-2025	N/A	02-06-2025	17/06/2025	NA				Government of the Philippines	30,000	30,000		28,050	28,050		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.GF.25.03.030	Catering Services for the	Kasarian Office	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	21-03-2025	21-03-2025	N/A	21-03-2025	25/03/2025	27/03/2025				Government of the Philippines	3,500	3,500		3,500	3,500		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.GF.05.06.085	Catering Services for Regular	CSS	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	09-06-2025	09-06-2025	N/A	20-06-2025	07/07/2025	07/07/2025				Government of the Philippines	6,250	6,250		5,750	5,750		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.TF.25.06.073	Catering Service for Staff Meeting	Library	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	09-06-2025	09-06-2025	N/A	20-06-2025						Government of the Philippines	6,500	6,500		5,850	5,850		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.TF.25.03.022	Electrical Supplies	CAC	No	NP-53.9 - Small Value	N/A	28-02-2025	N/A	N/A	03-03-2025	07-03-2025	N/A	10-03-2025	03/04/2025	03/04/2025				Government of the Philippines	6,829	6,829		5,763	5,763		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.GF.25.05.062	Supply and Delivery various IT	SNO AND OCG	No	NP-53.9 - Small Value	N/A	28-04-2025	N/A	N/A	26-03-2025	26-03-2025	N/A	05-03-2025	28/05/2025	N/A				Government of the Philippines	6,930	6,930		6,669	6,669		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SMPO.GF.25.03.017	Laundry Services of Curtains April	DORM and DIC	No	NP-53.9 - Small Value	N/A	11-03-2025	N/A	N/A	13-03-2025	13-03-2025	N/A	21-03-2025	31/03/2025	N/A				Government of the Philippines	7,349	7,349		0	0		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.RF.25.06.061	Catering Services for	IM	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	09-06-2025	09-06-2025	N/A	20-06-2025	07/07/2025	07/07/2025				Government of the Philippines	7,500	7,500		6,900	6,900		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.GF.25.04.036	Catering Services for HKP	Human Kinetics Program	No	NP-53.9 - Small Value	N/A	31-03-2025	N/A	N/A	04-04-2025	04-04-2025	N/A	07-04-2025	11/04/2025	11/04/2025				Government of the Philippines	7,875	7,875		7,875	7,875		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO.RF.25.05.037	Catering Services for MASDS for	College of Social Sciences	No	NP-53.9 - Small Value	N/A	03-05-2025	N/A	N/A	05-05-2025	05-05-2025	N/A	05-05-2025	08/05/2025	10/05/2025				Government of the Philippines	9,000	9,000		9,000	9,000		NA	NA	NA	NA	NA	NA	Ongoing Procurement	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)		
SPMO. RF.25.06.065	Supply and Delivery of Children's	University Library	No	Direct Contracting	N/A	N/A	N/A	N/A	16-06-2025	16-06-2025	N/A	16-06-2025		09/07/2025	09/07/2025			Government of the Philippines	9,930	9,930		9,930	9,930		NA	NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25.06.047	Catering Services for the	College of Science	No	NP-53.9 - Small Value	N/A	25-05-2025	N/A	N/A	28-05-2025	28-05-2025	N/A	29-05-2025		04/06/2025	05/06/2025			Government of the Philippines	10,000	10,000		8,500	8,500		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. TF.25.05.057	IT Equipment	OC	No	NP-53.9 - Small Value	N/A	20-05-2025	N/A	N/A	23-05-2025	26-05-2025	N/A	28-05-2025		16/06/2025	16/06/2025			Government of the Philippines	10,050	10,050		9,980	9,980		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25.05.053	Canvass Printing (KATSA Print)	SILBI	No	NP-53.9 - Small Value	N/A	29-04-2025	N/A	N/A	13-05-2025	13-05-2025	N/A	19-05-2025		26/05/2025	NA			Government of the Philippines	10,500	10,500		10,350	10,350		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25.06.084	Catering Services for the HKP	HKP AND LRC	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	09-06-2025	09-06-2025	N/A	20-06-2025		26/06/2025	26/06/2025			Government of the Philippines	10,765	10,765		10,765	10,765		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25.04.038	Construction Supplies	CAC	No	NP-53.9 - Small Value	N/A	28-03-2025	N/A	N/A	02-04-2025	02-04-2025	N/A	04-04-2025		29/04/2025	29/04/2025			Government of the Philippines	47,705	47,705		47,705	47,705		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25.05.078	Variou office supplies (1st & 2nd)	Various PR	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	22 -04-2025	22 -04-2025	N/A	19-05-2025						Government of the Philippines	12,784	12,784		6,395	6,395		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25.04.047	Supply and Delivery of Corporate	Office of the Chancellor	No	NP-53.9 - Small Value	N/A	01-04-2025	N/A	N/A	04-04-2025	04-04-2025	N/A	07-04-2025		06/05/2025	06/05/2025			Government of the Philippines	13,500	13,500		13,500	13,500		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25.05.042	Catering Services for various CSS	College of Social Sciences	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	02-04-2025		21/05/2025	28/05/2025			Government of the Philippines	14,000	14,000		14,000	14,000		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25.05.061	Catering Services with venue for	College of Social Sciences	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	21-04-2025	21-04-2025	N/A	15-05-2025		16/05/2025	17/05/2025			Government of the Philippines	14,400	14,400		13,500	13,500		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25.07.078	supply and delivery of janitrial	HSO	No	NP-53.9 - Small Value	N/A	26-05-2025	N/A	N/A	30-05-2025	30-05-2025	N/A	07-07-2025		n/a	n.a			Government of the Philippines	14,400	14,400		13,900	13,900		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25.03.025	Catering services for various CSS	College of Social Sciences	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	21-03-2025	21-03-2025	N/A	21-03-2025		21/03/2025	21/03/2025			Government of the Philippines	15,200	15,200		14,880	14,880		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25.03.023	Catering Services for the PUJO	Office of the Vice Chancellor for Administration	No	NP-53.9 - Small Value	N/A	09-03-2025	N/A	N/A	11-03-2025	11-03-2025	N/A	11-03-2025		13/03/2025	14/03/2025			Government of the Philippines	15,750	15,750		15,750	15,750		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25.06.055	IT Equipment	CS	No	NP-53.9 - Small Value	N/A	26-05-2025	N/A	N/A	29-05-2025	29-05-2025	N/A	05-06-2025		24/06/2025	24/06/2025			Government of the Philippines	16,215	16,215		13,900	13,900		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25.06.057	Lighting Components and	CS	No	NP-53.9 - Small Value	N/A	26-05-2025	N/A	N/A	29-05-2025	29-05-2025	N/A	30-05-2025		24/06/2025	24/06/2025			Government of the Philippines	16,587	16,587		16,360	16,360		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25.04.024	Catering Services for the CSS	College of Social Sciences	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	02-04-2025		04/04/2025	07/04/2025			Government of the Philippines	17,500	17,500		17,500	17,500		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25.02.006	Hardware Supplies	CAC	No	NP-53.9 - Small Value	N/A	04-02-2025	N/A	N/A	07-02-2025	10-02-2025	N/A	11-02-2025		05/03/2025	05/03/2025			Government of the Philippines	17,722	17,722		15,850	15,850		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25.06.086	Catering Services for OVCA Staff	Office of the Vice Chancellor for Administration	No	NP-53.9 - Small Value	N/A	10-06-2025	N/A	N/A	16-06-2025	16-06-2025	N/A	20-06-2025		27/06/2025	27/06/2025			Government of the Philippines	18,000	18,000		17,520	17,520		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25.06.056	Appliances	CS	No	NP-53.9 - Small Value	N/A	26-05-2025	N/A	N/A	29-05-2025	29-05-2025	N/A	05-06-2025		24/06/2025	24/06/2025			Government of the Philippines	22,023	22,023		15,200	15,200		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
SPMO. TF.25. 06.069	Television Set	various offices	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	10-06-2025	10-06-2025	N/A						Government of the Philippines	23,200	23,200		23,200	23,200		NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. RF.25. 04.025	Catering services for NSTP	National Service Training Program	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	11/04/2025	15/04/2025				Government of the Philippines	23,970	23,970		15,980	15,980		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25. 03.018	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	28-02-2025	N/A	N/A	04-03-2025	04-03-2025	N/A	13/03/2025	20/03/2025				Government of the Philippines	25,000	25,000		24,980	24,980		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25. 06.079	Appliances	OC	No	NP-53.9 - Small Value	N/A	28-05-2025	N/A	N/A	02-06-2025	02-06-2025	N/A	24/06/2025	24/06/2025				Government of the Philippines	25,000	25,000		17,700	17,700		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25. 05.051	Repair of Printer	SILBI	No	NP-53.9 - Small Value	N/A	02-05-2025	N/A	N/A	05-05-2025	07-05-2025	N/A	28/05/2025	28/05/2025				Government of the Philippines	25,550	25,550		21,800	21,800		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25. 04.041	Septic Tank Bottom Sealing	PCO	No	NP-53.9 - Small Value	N/A	28-03-2025	N/A	N/A	31-03-2025	03-04-2025	N/A	08/05/2025	08/05/2025				Government of the Philippines	26,041	26,041		26,000	26,000		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25. 04.033	Catering Services for CSS activities	College of Social Sciences	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	04/04/2025	07/04/2025				Government of the Philippines	27,750	27,750		23,500	23,500		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SMPO. RF.25. 06.063	Catering Services- For Various CAC	CAC	No	NP-53.9 - Small Value	N/A	10-06-2025	N/A	N/A	16-06-2025	16-06-2025	N/A	20-06-2025	02/07/2025	02/07/2025				Government of the Philippines	28,555	28,555		26,790	26,790		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. TF.25. 04.043	Van Rental	BMP	No	NP-53.9 - Small Value	N/A	21-04-2025	N/A	N/A	24-04-2025	24-04-2025	N/A	24-04-2025					Government of the Philippines	29,000	29,000		18,000	18,000		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25. 05.060	Supply and Delivery of Medicines	HSO	No	NP-53.9 - Small Value	N/A	20-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	13-05-2025					Government of the Philippines	29,217	29,217		20,995	20,995		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. RF.25. 02.004	Catering Services for various	Office of the Vice Chancellor for Administration	No	NP-53.9 - Small Value	N/A	26-01-2025	N/A	N/A	29-01-2025	29-01-2025	N/A	30-01-2025	05/02/2025	10/02/2025				Government of the Philippines	30,000	30,000		28,000	28,000		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. RF.25. 05.048	Laundry Services for Dorm	DORM	No	NP-53.9 - Small Value	N/A	19-05-2025	N/A	N/A	23-05-2025	23-05-2025	N/A	02-06-2025	06/10/2025				Government of the Philippines	30,000	30,000		28,000	28,000		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25. 03.020	Catering Services for various	College of Social Sciences	No	NP-53.9 - Small Value	N/A	28-02-2025	N/A	N/A	04-03-2025	04-03-2025	N/A	04-03-2025	10/04/2025	28/04/2025				Government of the Philippines	32,450	32,450		32,450	32,450		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. RF.25. 05.043	Supply and Delivery of Darkroom	CAC	No	NP-53.9 - Small Value	N/A	22-04-2025	N/A	N/A	25-Apr-2025	25-Apr-2025	N/A	16-05-2025					Government of the Philippines	33,000	33,000		32,800	32,800		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. TF.25. 06.060	Pin Tokens	CSS	No	NP-53.9 - Small Value	N/A	20-05-2025	N/A	N/A	26-05-2025	27-05-2025	N/A	27-05-2025	16/06/2025	16/06/2025				Government of the Philippines	34,000	34,000		27,200	27,200		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. RF.25. 05.050	Flower Arrangements at the	Office of the Chancellor	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	21-05-2025	21-05-2025	N/A	02-06-2025					Government of the Philippines	35,000	35,000		30,000	30,000		NA	NA	NA	NA	NA	NA	Failed under Section 41 (c)		
SPMO. RF.25. 05.077	Variou office supplies (1st & 2nd)	Various PR	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	22-04-2025	22-04-2025	N/A	19-05-2025					Government of the Philippines	38,334	38,334		25,498	25,498		NA	NA	NA	NA	NA	NA	Ongoing Procurement		
SPMO. GF.25. 06.082	Catering Services for Various	Office of the Vice Chancellor for Administration	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	09-06-2025	09-06-2025	N/A	20-06-2025	02/07/2025	02/07/2025				Government of the Philippines	45,000	45,000		40,800	40,800		NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. TF.25. 04.034	Catering Services for CSS activities	College of Social Sciences	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	02-04-2025	11/04/2025	28/04/2025				Government of the Philippines	47,100	47,100		44,100	44,100		NA	NA	NA	NA	NA	NA	Ongoing Procurement	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)			
																																	Pre-bid Conf	Eligibility Check
SPMO. GF.25. 05.065	Accommodation for participants	Pahinungod Program	No	NP-53.5 - Small Value	N/A	N/A	N/A	N/A	16-05-2025	16-05-2025	N/A	15-05-2025		20/05/2025	21/05/2025			Government of the Philippines	48,000	48,000		26,460	26,460		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. RF.25. 05.074	Various office supplies (1st & 2nd)	Various PR	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	22-04-2025	22-04-2025	N/A	19-05-2025						Government of the Philippines	49,061	49,061		45,084	45,084		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. RF.25. 05.044	Printing of 2025 Graduation	Office of the Chancellor	No	NP-53.9 - Small Value	N/A	09-05-2025	N/A	N/A	13-05-2025	13-05-2025	N/A	14-05-2025		09/06/2025	01/07/2025			Government of the Philippines	49,600	49,600		41,850	41,850		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement	
SPMO. GF.25. 05.054	RENTAL OF VEHICLE HIRE USE DURING	QUALITY ASSURANCE	No	NP-53.9 - Small Value	N/A	29-04-2025	N/A	N/A	05-05-2025	05-05-2025	N/A	13-05-2025		12/05/2025	13/05/2025	13/05/2025			Government of the Philippines	50,000	50,000		49,200	49,200		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 06.088	Supply and Delivery of customized	Office of Public Affairs	No	NP-53.9 - Small Value	N/A	10-06-2025	N/A	N/A	13-06-2025	13-06-2025	N/A	16-06-2025		23/06/2025	22/06/2025				Government of the Philippines	50,000	50,000		48,700	48,700		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.038	RENTAL SERVICES-ADDITIONAL	OC	No	NP-53.9 - Small Value	N/A	17-04-2025	N/A	N/A	28-04-2025	28-04-2025	N/A	13-05-2025		20/05/2025	21/05/2025	21/05/2025			Government of the Philippines	50,000	50,000		44,800	44,800		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 06.059	Catering Services for the 2025	Office of the Chancellor	No	NP-53.9 - Small Value	N/A	03-06-2025	N/A	N/A	09-06-2025	09-06-2025	N/A	20-06-2025		06/11/2025	02/07/2025	02/07/2025			Government of the Philippines	55,790	55,790		55,760	55,760		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 06.054	Pin Tokens	CS	No	NP-53.9 - Small Value	N/A	20-05-2025	N/A	N/A	26-05-2025	27-05-2025	N/A	27-05-2025		05/06/2025	13/06/2025	16/06/2025			Government of the Philippines	58,000	58,000		46,100	46,100		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 06.074	Catering Services- For CAC	CAC	No	NP-53.9 - Small Value	N/A	10-06-2025	N/A	N/A	16-06-2025	16-06-2025	N/A	20-06-2025		19/06/2025	02/07/2025	02/07/2025			Government of the Philippines	59,044	59,044		5,546	5,546		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 04.040	Appliances	Library	No	NP-53.9 - Small Value	N/A	24-03-2025	N/A	N/A	28-03-2025	02-04-2025	N/A	07-04-2025		15/04/2025	16/05/2025	03/06/2025			Government of the Philippines	59,500	59,500		57,990	57,990		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 06.081	Supply of Drinking Water for	various offices	No	NP-53.9 - Small Value	N/A	27-02-2025	N/A	N/A	06-09-2025	09-06-2025	N/A	20-06-2025		11/06/2025					Government of the Philippines	61,000	61,000		61,000	61,000		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 03.013	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	28-02-2025	N/A	N/A	04-03-2025	04-03-2025	N/A	04-03-2025		10/03/2025	24/03/2025	24/03/2025			Government of the Philippines	62,000	62,000		59,900	59,900		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.076	Various office supplies (1st & 2nd)	Various PR	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	22-04-2025	22-04-2025	N/A	19-05-2025		19/05/2025					Government of the Philippines	63,383	63,383		38,044	38,044		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.069	consumable inks (1st & 2nd)	Various PR	No	NP-53.9 - Small Value	N/A	21-04-2025	N/A	N/A	29-04-2025	29-04-2025	N/A	26-05-2025		26/05/2025					Government of the Philippines	67,047	67,047		67,047	67,047		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 06.061	Laboratory Supplies	CS	No	NP-53.9 - Small Value	N/A	02-05-2025	N/A	N/A	06-05-2025	07-05-2025	N/A	14-05-2025		05/06/2025	24/06/2025	24/06/2025			Government of the Philippines	69,520	69,520		23,155	23,155		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 05.064	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	18-03-2025	N/A	N/A	24-03-2025	24-03-2025	N/A	02-04-2025		04/04/2025	15/05/2025	19/05/2025			Government of the Philippines	69,750	69,750		65,650	65,650		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 06.077	Van Rental Service Baguio City	College of Arts and Communication	No	NP-53.9 - Small Value	N/A	10-06-2025	N/A	N/A	17-06-2025	17-06-2025	N/A	23-06-2025		19/06/2025	08/07/2025	08/07/2025			Government of the Philippines	69,900	69,900		58,200	58,200		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 06.065	Laboratory Reagents	CS	No	NP-53.9 - Small Value	N/A	15-04-2025	N/A	N/A	21-04-2025	22-04-2025	N/A	06-05-2025		05/06/2025	25/06/2025	25/06/2025			Government of the Philippines	75,185	75,185		66,160	66,160		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 06.066	Accommodation and Catering	Office of the University Registrar	No	NP-53.9 - Small Value	N/A	02-06-2025	N/A	N/A	03-06-2025	03-06-2025	N/A	05-06-2025		05/06/2025	06/06/2025	08/06/2025			Government of the Philippines	80,180	80,180		80,180	80,180		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)	
SPMO. GF.25. 05.063	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	10-05-2025	N/A	N/A	14-05-2025	14-05-2025	N/A	14-05-2025	15/05/2025	19/05/2025	21/05/2025			Government of the Philippines	83,500	83,500		72,310	72,310		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 06.068	Conference System Accessories	OC	No	NP-53.9 - Small Value	N/A	20-05-2025	N/A	N/A	26-05-2025	27-05-2025	N/A	30-05-2025	09/06/2025	20/06/2025	23/06/2025			Government of the Philippines	83,938	83,938		79,650	79,650		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.075	Various office supplies (1st & 2nd)	Various PR	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	22-04-2025	22-04-2025	N/A	19-05-2025	19/05/2025					Government of the Philippines	84,969	84,969		37,940	37,940		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.041	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	10-05-2025	N/A	N/A	14-05-2025	14-05-2025	N/A	14-05-2025	15/05/2025	22/05/2025	24/05/2025			Government of the Philippines	89,500	89,500		79,000	79,000		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 04.049	Meals and Snacks for BAC activities	Office of the Vice Chancellor for Administration	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	21-04-2025	21-04-2025	N/A	23-04-2025	24/04/2025	25/04/2025	28/04/2025			Government of the Philippines	90,000	90,000		87,600	87,600		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.24. 08.083	Audio Equipment	HKP	No	NP-53.9 - Small Value	N/A	30-07-2024	N/A	N/A	02-08-2024	05-08-2024	N/A	07-08-2024	19/08/2024	05/09/2024	06/09/2024			Government of the Philippines	90,000	90,000		89,360	89,360		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 03.017	Catering Services for various CAC	College of Arts and Communication	No	NP-53.9 - Small Value	N/A	28-02-2025	N/A	N/A	04-03-2025	04-03-2025	N/A	04-03-2025	10/03/2025	14/03/2025	31/03/2025			Government of the Philippines	92,000	92,000		88,480	88,480		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 02.014	Catering Services for CAC	College of Arts and Communication	No	NP-53.9 - Small Value	N/A	20-02-2025	N/A	N/A	24-02-2025	24-02-2025	N/A	26-02-2025	27/02/2025	14/03/2025	17/03/2025			Government of the Philippines	92,500	92,500		88,800	88,800		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 05.055	Catering Services with venue for	College of Arts and Communication	No	NP-53.9 - Small Value	N/A	16-04-2025	N/A	N/A	21-04-2025	21-04-2025	N/A	15-05-2025	04/06/2025	06/06/2025	10/06/2025			Government of the Philippines	96,000	96,000		88,000	88,000		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.24. 12.188	Supply of labor and materials for	Office of the University Registrar	No	NP-53.5 Agenc	N/A	N/A	N/A	N/A	28-12-2024	28-12-2024	N/A	12-12-2024	12/12/2024	20/01/2025	20/01/2025			Government of the Philippines	103,400	103,400		103,400	103,400		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 05.055 A	Laboratory Slides	CS	No	NP-53.9 - Small Value	N/A	02-05-2025	N/A	N/A	06-05-2025	06-05-2025	N/A	08-05-2025	20/05/2025	28/05/2025	29/05/2025			Government of the Philippines	109,630	109,630		93,104	93,104		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 06.067	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	25-05-2025	N/A	N/A	28-05-2025	28-05-2025	N/A	29-05-2025	02/06/2025	04/06/2025	05/06/2025			Government of the Philippines	118,750	118,750		109,360	109,360		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.046	Supply of labor and materials for	Office of the Chancellor	No	NP-53.9 - Small Value	N/A	21-04-2025	N/A	N/A	25-04-2025	25-04-2025	N/A	05-05-2025	21/05/2025	06/06/2025	09/06/2025			Government of the Philippines	120,000	120,000		72,600	72,600		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 06.066	Catering Services for the UP	Office of the Vice Chancellor for Administration	No	NP-53.9 - Small Value	N/A	18-06-2025	N/A	N/A	23-06-2025	23-06-2025	N/A	23-06-2025	26/06/2025	27/06/2025	30/06/2025			Government of the Philippines	120,000	120,000		109,200	109,200		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. GF.25. 05.066	Catering Services for various	Supply and Property Management Office	No	NP-53.9 - Small Value	N/A	25-05-2025	N/A	N/A	28-05-2025	28-05-2025	N/A	29-05-2025	30/05/2025	30/05/2025	02/06/2025			Government of the Philippines	125,700	125,700		110,490	110,490		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.033	Round Folding Table 5ft.,heavy	LIB	No	NP-53.9 - Small Value	N/A	08-04-2025	N/A	N/A	23-04-2025	23-04-2025	N/A	06-05-2025	07/05/2025	15/05/2025	15/05/2025			Government of the Philippines	138,000	138,000		136,230	136,230		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 04.026	Lease of Venue for the 2025 UP	Office of the Chancellor	No	NP-53.5 Agenc	N/A	N/A	N/A	N/A	13-03-2025	13-03-2025	N/A	17-03-2025	10/04/2025	08/05/2025	21/07/2025			Government of the Philippines	140,000	140,000		140,000	140,000		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. RF.25. 05.032	UP Baguio Baccalaureate and	Office of the Chancellor	No	NP-53.9 - Small Value	N/A	08-04-2025	N/A	N/A	16-04-2025	16-04-2025	N/A	02-05-2025	06/05/2025	26/05/2025	26/05/2025			Government of the Philippines	150,000	150,000		132,000	132,000		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement
SPMO. TF.25. 05.048	Laboratory Equipment	CS	No	NP-53.9 - Small Value	N/A	15-04-2025	N/A	N/A	22-04-2025	23-04-2025	N/A	28-04-2025	06/05/2025	21/05/2025	21/05/2025			Government of the Philippines	154,000	154,000		91,500	91,500		NA	NA	NA	NA	NA	NA	NA	NA	Ongoing Procurement

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	


Prepared by:



Mary Anne R. Rivera

BAC Secretariat, Goods

Recommended for Approval by:


 Rachel P. Pitlonga
 BAC Chairperson

APPROVED:


 Prof. Joel M. Addawe

Head of the Procuring Entity